GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Revenue (DM) Department- National Cyclone Risk Mitigation Project (NCRMP)-Phase-II- Orders issued in G.O.Rt.No.220, Revenue (DM.V. SPIU) Department, dated 01.09.2014- Amendment to the G.O - Orders - Issued.

==========

REVENUE (DISASTER MANAGEMENT.V.SPIU) DEPARTMENT

G.O.RT.No. 27 **Dated: 09-02-2016**

Read the following:-

1. GO. Rt. No. 49 (Revenue DM III) Department, Dated 02.03.2013.
2. GO. Rt. No. 220, (Revenue DM.V.SPIU) Department, Dated 01.09.2014.
3. Letter No. AEE2/DEE1/NCRMP/MPCS/I.Polavaram/EG/2015, dated 23.12.2015 of Chief Engineer, PR, NCRMP, Hyderabad.
4. Letter No. AEE2/DEE1/NCRMP/MPCS/Katrenikona/EG/2015, dated 23.12.2015 of Chief Engineer, PR, NCRMP, Hyderabad.

*****

O R D E R:-

Orders have been issued in the G.Os. 1st & 2nd above, according Administrative Sanction/ Revised Administrative Sanction for construction of Multi Purpose Cyclone Shelters (MPCS), Roads to Habitations (RHB) and Roads to Cyclone Shelters (RCS) in 9 Coastal Districts of Andhra Pradesh.

2. In the letters 3rd & 4th read above, Chief Engineer, PR, NCRMP has submitted Revised Administrative Sanction proposals (Revision-III) for the Package No.NCRMP/B-W/AP/MPCS/ PRED/ 04/I.Polavaram/003 consisting MPCS work at Bhyravapalem for Rs. 300.00 Lakhs and Package No. NCRMP/B-W/AP /MPCS/PRED/04/Katrenikona/006 consisting MPCS work at Balusutippa for Rs. 290.00 Lakhs in East Godavari District.

3. Chief Engineer, PR, NCRMP has submitted that the increase in cost of works are mainly due to incorporating revised Designs/Drawings suggested by World Bank, provision made for revised rates as per SSR: 2015-16 as the earlier estimates were prepared based on SSR: 2013-14, provision for Excess Tender Percentage, provision for Price Escalation charges, provision for Variation in Cement cost for Design Mix, provision for Electrical connections charges, provision for unforeseen items such as Variation in quantities, Design, Investigation, Levelling of site and Anti Termite treatment etc.

4. Government after careful examination of the entire matter hereby order the following amendment to the orders issued in the GO. Rt. No.220, (Revenue DM.V.SPIU) Department, Dated 01.09.2014.

AMENDMENT TO GO. RT. No. 220, (REVENUE DM.V.SPIU) DEPARTMENT, DATED 01.09.2014 FOR THE PACKAGES NOTED IN THE TABLE AT S.Nos. 2 & 5.

FOR

S. No.	District	Package No.	Name of the work	Revised Administrative sanction (Rev-II)	
				No. of works	Estimate Cost (Rs. in Lakhs)
1	2	3	4	5	6
2	East Godavari	NCRMP/ B-W/AP/ MPCS/ PRED/04/ I.Polavar am/ 003	Bhyravapa lem in East Godavari District (Type-D)	1	163.00
5	East Godavari	NCRMP/ B-W/AP/ MPCS/ PRED/04 /Katreni Kona/ 006	Balusutippa in East Godavari District (Type- D)	1	160.00

READ AS

S. No.	District	Package No.	Name of the work	Revised Administrative sanction (Rev-III)	
				No. of works	Estimate Cost (Rs. in Lakhs)
1	2	3	4	5	6
2	East Godavari	NCRMP/ B-W/AP/ MPCS/ PRED/04/ I.Polavar am/ 003	Bhyravapa lem in East Godavari District (Type – II 7.50 T)	1	300.00
5	East Godavari	NCRMP/ B-W/AP/ MPCS/ PRED/04 /Katreni Kona/ 006	Balusutippa in East Godavari District (Type – II 7.50 T)	1	290.00

(Contd….2)

5. The expenditure sanctioned at para (4) above shall be debited to the following Head of Account:-

"4250 – Capital outlay on other social services - MH 101 Natural Calamities G.H.12 Centrally Assisted State Plan Schemes SH (04) construction of Cyclone Shelters and SH (05) construction of Roads & Bridges – 530 Major works – 531 Other expenditure".

6. The Chief Engineer, PR, NCRMP, Hyderabad shall take necessary further action in the matter accordingly.

7. A copy of this order is available on internet and can be accessed at the address:- www.ap.gov.in/goir

8. This order issues with the concurrence of Finance (Exp. Rev.) Department vide their U.O.No.1190-PFS (FP)/219/82/Exp.Rev/10, dated: 15-06-2010.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

J.C.SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT (LAND & DM)

To
Chief Engineer, Panchayat Raj, NCRMP, Hyderabad.
Accountant General, Andhra Pradesh, Hyderabad
Director of Works Accounts, M.J.Road, Manoranjan Complex, Hyderabad.
Copy to:-
Engineer-in-Chief, PR, Hyderabad.
P.S. to Vice – Chairman, NDMA, New Delhi
P.S. to Chief Secretary to Government.
P.S. to Principal Secretary to Panchayati Raj & Rural Development Department, A.P Secretariat, Hyderabad.
P.S. to Principal Secretary to Finance Department, AP Secretariat, Hyderabad.
P.S. to Director for Disaster Management & Ex.Officio Deputy Secretary to Government, Revenue (D.M) Department, A.P. Secretariat, Hyderabad.
Member NDMA, New Delhi
Joint Secretary, Disaster Management, MHA, New Delhi
Joint Secretary, Mitigation, NDMA, New Delhi
Project Director, NCRMP, NDMA, New Delhi
Task Team Leader (TTL), World Bank, New Delhi (By e-mail)
Procurement Specialist, World Bank, New Delhi (By e-mail)
District Collector, East Godavari.
Project Manager, Third Party Quality Audit (TPQA), Secunderabad.
SC/SF.

// FORWARDED BY ORDER //

SECTION OFFICER